

PRESALES, DELIVERY & OPERATING MODEL TRANSFORMATION

Scaling Enterprise UI/UX Delivery Across 150+ Concurrent Clients

A Presales, Delivery & Operating Model Case Study — Portfolio Edition

Kunal Dewalwar | UI/UX Delivery & Presales Lead

This is a condensed, public-facing summary. Certain client, account and process specifics have been generalized to protect confidentiality — reach out for the full walkthrough.

THE CHALLENGE

An Operation That Had Outgrown Its Way of Working

Supporting enterprise customers across insurance, healthcare, manufacturing and FMCG, the studio managed 30–40 active projects at any time across a ~40-person design team. But the way of working hadn't scaled with the business — from what was committed in presales to how it was ultimately delivered.

1

Fragmented resource planning

No single view of who was working on what, or when new work could realistically start

2

Reactive presales

Engaged only after a customer already had a stated need — not proactively

3

Delivery coordination friction

Feasibility gaps surfaced in front of customers, not before

4

Limited customer visibility

Customers lacked a clear view of progress, dependencies or what was needed from them

Resource allocation alone could consume almost a full day — multiple stakeholders coordinating manually just to determine who was available.

OUR APPROACH

One Connected Operating Model, Not Five Separate Fixes

Rather than solving each issue individually, the entire delivery lifecycle was redesigned as one connected system — built around visibility, accountability and proactive communication.



This created a predictable connection between sales commitments, available capacity and actual delivery.

Five Connected Levers of Change

1

Single Source of Truth

A centralized resource tracker — discipline, seniority, current project, release date, availability — replacing scattered conversations

2

Proactive Presales

Shifted from waiting for leads to actively identifying whitespace accounts and pitching improvements unprompted

3

Standardized Proposals

Proposals captured expectations, approach, risks and delivery assumptions — not just scope and price

4

Client-Facing Governance

Live, daily-updated status trackers gave customers visibility into progress, dependencies and pending inputs

5

Upstream Feasibility Reviews

Design–dev alignment moved before customer presentations, backed by a RACI framework for ownership

This created a stronger connection between what was sold in presales and what could actually be delivered.

From a Capability Deck to a Working Redesign

BEFORE: “Here is what our design team can do.” — a generic capability pitch, disconnected from the customer's actual product.

AFTER: the “Show & Tell” method — a concrete, working demonstration



The result: \$1.73M in revenue generated in 7 months, at a 69% presales conversion rate — with two additional team members trained to scale the model.

THE IMPACT

A More Predictable, Scalable, Commercially Proactive Model

\$1.73M revenue generated in 7 months via proactive presales

69% presales conversion rate on Show & Tell pitches

150+ concurrent enterprise clients

~50% reduction in resourcing effort

20% faster project turnaround

<1% escalation rate

30–45-person design team

APAC & EMEA coverage

“I transformed a fragmented UI/UX delivery operation into a more predictable, scalable and commercially proactive model by connecting presales, resource planning, project governance, customer communication and cross-functional accountability.”

Recognized with two ValueLabs Star of the Month awards.

THANK YOU

Let's Talk About the Full Story

This case study has been shared at a high level to protect client and account confidentiality. The full version — including resource trackers, proposal templates, governance cadences and account-level breakdowns — is available on request.

Kunal

Operations Manager, Brand Studio (GCC), Atlas Copco

dewalwarkunal@gmail.com | <https://www.linkedin.com/in/dewalwarkunal/> | +91 738 748 6925