

SYSTEMS MIGRATION & CHANGE MANAGEMENT

Legacy Platform to Zoho: A Structured Transformation

A Systems Migration & Change Management Case Study — Portfolio Edition

Kunal Dewalwar | Operations Manager, Brand Studio (GCC), Atlas Copco

This is a condensed, public-facing summary. Certain process, vendor and configuration details have been generalized to protect organizational confidentiality — reach out for the full walkthrough.

THE CHALLENGE

A Growing Team Was Outgrowing Its Project Tool

Our project management system, Legacy Platform, was no longer serving the evolving needs of our teams. It slowed people down, frustrated users daily, and lacked the flexibility a fast-growing, cross-functional studio needed.

1

Usability & UX friction

Too many steps for basic actions, slow performance, cluttered dashboards

2

Rigid, high-effort workflows

Time tracking felt burdensome; conversations lacked tagging or structure

3

Limited visibility

No task-based automation, weak notifications, poor role-based views

4

High cost, low flexibility


A significant annual spend for a system that couldn't adapt with us

“Dashboard gives no clear visibility.” “Daily time entry is the most frustrating part of my day.” “We end up avoiding it for real collaboration.” — direct team sentiment

OUR APPROACH

A Data-Driven, Six Sigma–Aligned Evaluation

This wasn't a system swap decided on assumption. Every phase mapped to the DMAIC cycle — using real data, root-cause analysis and control mechanisms to choose and configure the right tool.




Zoho was selected through a collaborative, KPI-driven evaluation against multiple shortlisted platforms. — with a weighted scoring model agreed on by the cross-functional evaluation group.

WHAT WE DID

From Shortlisting to Go-Live, in Four Phases

A 40-week journey, structured to reduce risk at every stage — from identifying the problem to a fully configured, adopted system.



Role-specific training, onboarding resources and a dedicated feedback survey accompanied go-live, with the Operations team serving as first-line support.

A People-First Change, Not Just a System Swap

We treated this as a behavior shift, not a technical rollout — supported by planning, training and empathy for where users were starting from.

1

Role-Based Training

A 4-week pre-launch communication campaign built awareness and confidence, followed by role-specific sessions for PMs, AMs, Designers and Finance — backed by manuals, FAQs and video tutorials.

2

Phased Rollout

Launch was split into two phases — core project features first, then integrations and reporting — with invoicing further staggered by billing type to avoid system conflicts and reduce overwhelm.

3

Post-Go-Live Support

The Operations team acted as first responders, with vendor representatives onsite during launch week and a live tracker to log and escalate recurring blockers.

Where We Are Today

7.8 / 10 overall user satisfaction score post go-live

~60–70% reduction in overall tool cost vs. the legacy system

Reduced tool friction & complaints

Role-specific, focused dashboards

Structured, mandatory data capture

Smart, task-based notifications

Enhanced invoicing clarity

Actionable team & KPI reporting

Stronger financial governance

Faster, same-timezone support

Scalable foundation for growth

This transformation delivered higher user satisfaction, stronger governance, improved financial visibility and significant cost savings — while building a scalable, disciplined foundation for future growth.

THANK YOU

Let's Talk About the Full Story

This case study has been shared at a high level to protect organizational confidentiality. The full version — including detailed configurations, training materials, survey data and feature-comparison breakdowns — is available on request.

Kunal

Operations Manager, Brand Studio (GCC), Atlas Copco

dewalwarkunal@gmail.com | <https://www.linkedin.com/in/dewalwarkunal/> | +91 738 748 6925